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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Fog in the AM to partly cloudy in the PM

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

// E2 Cap Beam Shear Key Retrofit //

- Harris Salinas spent most of the day installing the remaining rebar in the S1 West wall. See Pamela's
diary for more details as she is responsible for inspecting the rebar installation. The SDI ironworker arrived
at the E2 cap beam around 11:00am and left at 4:30pm along with the HSB crew. Today the only PT
duct/hardware placed was the Through Cap Tendon TCA1-3 blockouts which was mostly done by Conco
carpenters.

- ABF ironworkers spent the day working on the SAS and Skyway travelers. Also ABF personnel were
onsite to assist the subcontractors operations at the E2 cap beam. At the end of the day ABF engineer
Adam Reeve sealed the sides of the gap between the S1-SW wedge plate and upper saddle segment.
Simpson epoxy ETI-SLV was injected or pumped in the downhill injection port until it was seen on the 2
uphill outlet ports and top downhill port. Total time of the operation was approximately 45 minutes with 3
two part cartridges being used. It should be noted that there were leaks discovered in the seal during the
first two attempts to pump the epoxy in the void area.

- See Brian Wolcott's diary for all of ABFs labor/equipment and Pier 7 operations. See Pamela Gagnier's
diary for Conco/Harris Salinas's labor/equipment/operations at the E2 cap beam. I am responsible for
tracking Schwager Davis personnel, equipment, operations, and checking PT duct placement. SDI
ironworker Ron Bergen was onsite for assisting Harris Salinas installing duct and other PT hardware.

Attachment

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 958 Date: 22-Oct-2013 Tuesday

Uphill outlet ports for the Simpson ETI-SLV epoxy injected from the
downhill end.

Progress of the S1 West wall rebar and duct installation at the end of
the day which was substancially completed today.

Caltrans METS inspector inspecting the weld between S1 North Upper
saddle segment to lower base side plate joint.

Progress of the S1 West wall rebar and duct installation early this
morning.

Expansive foam and grout tube seen at the dead end of a S1 TL West
wall tendon.

Simpson ETI-SLV epoxy seen coming out of the low uphill outlet port.
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